
COUNTY OF LOS ANGELES
DEPARTMENT  OF  PUBLIC  WORKS

900  SOUTH  FREMONT  AVENUE
ALHAMBRA,  CALIFORNIA  91803-1331

Telephone: (626) 458-5100
JAMES A. NOYES, Director www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:

P.O. BOX 1460                       
ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE
REFER TO FILE: PJ-2

May 9, 2002

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

SENATE BILL 1953 - FEMA HAZARD MITIGATION GRANT PROJECTS  
AWARD CONSTRUCTION CONTRACTS AND APPROVE VARIOUS ACTIONS AT
MARTIN LUTHER KING, JR./DREW AND OLIVE VIEW-UCLA MEDICAL CENTERS
SUPERVISORIAL DISTRICTS 2 AND 5
3 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER AND THE
DIRECTOR OF HEALTH SERVICES THAT YOUR BOARD:

1. Award and authorize the Director of Public Works to execute a construction
contract in the amount of $2,461,837 with Perera Construction and Design, Inc.,
for seismic upgrades of the Hawkins Building (Specs. 6511; C.P. 86502) and
the Cooling Tower (Specs. 6512; C.P. 86499) at Martin Luther King, Jr./Drew
Medical Center funded by a FEMA Hazard Mitigation Grant and the General
Fund, and to establish the effective contract date following receipt of the
approved Faithful Performance and Labor and Materials Bonds and insurance
certificates filed by the contractor.

2. Award and authorize the Director of Public Works to execute a construction
contract in the amount of $192,490 with Novus Construction for seismic
upgrades of the Central Plant (Specs. 6513; C.P. 86500) and Cooling Tower
(Specs. 6514; C.P. 86501) at Olive View-UCLA Medical Center funded by a
FEMA Hazard Mitigation Grant and the General Fund, and to establish the
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effective contract date following receipt of the approved Faithful Performance
and Labor and Materials Bonds and insurance certificates filed by the
contractor.

3. Award and authorize the Director of Public Works to execute Supplemental
Agreement 2 to Contract PW-12315 with URS Corporation to provide
additional construction administration services, additional hazardous material
consulting services, and anchorage testing for the four projects for a not to
exceed fee of $176,560.

4. Approve the enclosed Appropriation Adjustment in the amount of $63,000 to
reallocate funds from the Central Plant Project (C.P. 86500) to the Cooling
Tower Project (C.P. 86501) at the Olive View-UCLA Medical Center with no
impact on net County cost.

5. Approve the revised project budget of $5,150,000, a decrease of $1,168,000,
as detailed in the Project Budget Summary (Enclosure A).

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Construction Contracts

On February 12, 2002, your Board adopted plans and specifications for these four projects
with an original fair construction cost estimate between $2,208,000 and $3,036,000 for
King/Drew and between $334,000 and $459,000 for Olive View.

Based on the construction estimate developed for the Hawkins Building at King/Drew and
prior to bidding, it was anticipated that the project budget would be insufficient to complete
all the work originally identified in the FEMA Hazard Mitigation Grant.  Therefore, the bid
documents included additive alternates for a portion of the work.  Due to the favorable bids
received, we are recommending that your Board award a construction contract in the amount
of $2,461,837 to Perera Construction, the lowest  responsible bidder, for the work in the
Hawkins Building and the Cooling Tower at King/Drew, including all of the additive alternate
items that had been identified for the Hawkins Building. 



The Honorable Board of Supervisors
May 9, 2002
Page 3

We are recommending that your Board also award a construction contract in the amount of
$192,490 to Novus Construction, the lowest responsible bidder, for the work in the Central
Plant and Cooling Tower at Olive View. 

URS Supplemental Agreement

On March 13, 2001, your Board authorized Public Works to execute an agreement with URS
Corporation for a not to exceed fee of $660,000 to provide design services for the four
projects. 

At the Hawkins Building, URS' scope of work included the design of seismic upgrades for
SB 1953 and FEMA Hazard Mitigation requirements.  A major portion of the FEMA Hazard
Mitigation scope was bid as additive alternates.  Areas of work for the additive alternates at
the Hawkins Building will require a hazardous materials survey and possible abatement.
Accordingly, we have obtained a proposal from URS for a not to exceed fee of $41,400 to
perform the hazardous materials survey, develop abatement specifications, monitor the
abatement work, and provide clearance certification for occupancy after abatement.  If
additional abatement is required as a result of this survey in order to implement the additive
alternates, funds are available in the construction change order allowance to cover this scope.

Due to the nature of retrofit work, it is conceivable that the contractor may encounter various
site conditions that were not fully addressed by the typical retrofit solutions.  Therefore, we
propose to supplement URS' agreement by an additional $35,160 for design of specific
solutions if these conditions are encountered as well as providing for additional construction
administration services due to award of the additive alternates. 

During the plan check process, it was determined that OSHPD required testing of 50 percent
of installed anchors for the SB 1953 program compliance.   They also require material testing
as identified in the drawings and specifications.  URS will also provide these services as an
allowance for a not to exceed fee of $100,000. 

Therefore, we are recommending that your Board award a supplemental agreement to URS
for a total not to exceed fee of $176,560 for these additional services.
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Appropriation Adjustment

The enclosed Appropriation Adjustment reallocates $63,000 from the Central Plant to the
Cooling Tower at Olive View based upon the breakdown in construction costs and anticipated
construction administration and other services required.

In addition, we are requesting that your Board approve a revised project budget of
$5,150,000, a decrease of $1,168,000, based upon the recommended construction contracts.
The project budget in Enclosure A includes an overall decrease in the construction costs,
including change order allowances, consultant services, and jurisdictional fees.  The revised
project budget includes an increase in "Additional Services" under the Plans and
Specifications allowance to reflect URS' supplemental agreement.  The increase in County
services is for additional inspection of the additive alternates scope now included at the
Hawkins Building and additional project management time to provide oversight of the
contractors at the two hospitals.

The savings in the projects are being retained in the Capital Projects' budget pending
negotiations with FEMA to request reallocation of the excess funds to other Health Hazard
Mitigation Grant Projects.  If FEMA approves reallocation, CAO and Health Services will
request approval of the reallocation from your Board.

Enclosure A provides the projects' schedules and budget details.  Enclosure B provides the
overall status of the County's program to implement the requirements of SB 1953.

Implementation of Strategic Plan Goals

The proposed seismic retrofit work will improve the performance of the hospitals' acute-care
buildings after an earthquake and is consistent with the County's Strategic Plan Goals of
Service Excellence and Fiscal Responsibility by investing in public health infrastructure to
assure the safety of the staff and patients in the healthcare facilities.   These actions are also
consistent with the County's Strategic Plan Goal of Children and Families' Well-Being by
providing a safer public health infrastructure.
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FISCAL IMPACT/FINANCING

On March 13, 2001, your Board approved a total project budget of $6,318,000 for the four
projects.  The proposed total project budget for all four projects, including construction, plans
and specifications, consultant services, jurisdictional review and plan check fees, County
services, and miscellaneous expenditures, is currently estimated at $5,150,000, which is
$1,168,000 less than the previously approved budget.  The proposed project budget reflects
a decrease for the Cooling Tower and the Hawkins Building projects at King/Drew and for the
Central Plant Project at Olive View and an increase for the Olive View Cooling Tower Project.

Financing for these projects is 75 percent ($3,862,500) offset with FEMA Hazard
Mitigation Grant funding.  The required 25 percent local match ($1,287,500) is provided from
the General Fund.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Standard contracts, in the form previously approved by County Counsel, will be used.  The
Board-directed clauses that provide for contract termination, renegotiation, and hiring
qualified, displaced County employees will be included.

As requested by your Board on August 12, 1997, and as a threshold requirement for
consideration for contract award, Perera Construction and Novus Construction are willing to
consider Greater Avenues for Independence Program participants for future employment.

Perera Construction and Novus Construction are in full compliance with Los Angeles County
Code Chapter 2.200 (Child Support Compliance Program).
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As required by your Board, language has been incorporated into the project specifications
stating that the contractor shall notify its employees, and shall require each subcontractor to
notify its employees, that they may be eligible for the Federal Earned Income Credit under the
Federal income tax laws.

ENVIRONMENTAL DOCUMENTATION

On February 12, 2002, your Board found the projects to be categorically exempt under the
California Environmental Quality Act.  We have also received FEMA determination that these
projects are exempt under the National Environmental Policy Act.

CONTRACTING PROCESS

On February 12, 2002, your Board adopted plans and specifications and advertised these
projects for bids.

On March 12, 2002, nine bids were received for the Olive View Medical Center Projects.
Novus Construction, with a bid of $192,490, was the lowest responsible bidder meeting the
criteria adopted by your Board.

On March 19, 2002, two bids were received for the King/Drew Medical Center Projects.
Perera Construction, with a bid of $2,461,837 including the additive alternates, was the lowest
responsible bidder meeting the criteria adopted by your Board.

Enclosures C and D provide a summary of the projects' bids.
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As requested by your Board on February 3, 1998, these contract opportunities were listed on
the Office of Small Business website.

On March 13, 2001, your Board authorized Public Works to execute an agreement with URS
Corporation for a not to exceed fee of $660,000 to provide design services, and on
August 23, 2001, Supplemental Agreement 1 was executed by Public Works under delegated
authority for $9,000 to perform asbestos and lead-paint survey for only the areas impacted by
the SB 1953 scope.  URS has agreed to provide additional construction management and
hazardous material services, and perform testing services for an additional not to exceed fee
of $176,560.  The recommended Supplemental Agreement 2 will increase the value of
Contract PW-12315 from $669,000 to $845,560.

IMPACT ON CURRENT SERVICES

Construction is scheduled to begin in early June 2002.  All four buildings will remain in
operation throughout the entire construction period.  Public Works has met with the facilities'
administrators to discuss and develop measures to mitigate construction impacts at each
building.  Minor disruptions are still anticipated, but these disruptions are not expected to
impact the ability to deliver services at the hospitals.
                           
Among the four projects, the Hawkins Building is the only building occupied by patients and
medical staff.  The contractor is required by the specifications to provide a detailed work plan
that will be reviewed and approved by Health Services, Public Works, and the hazardous
material consultant prior to starting work.  

All construction work will be performed in strict compliance with required applicable codes
and standards.  Health Services and Public Works will notify staff in advance of all potential
environmental impacts to their work environment.  Health Services will be responsible for
temporarily relocating any staff or patients who request relocation during construction.
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CONCLUSION

Please return one adopted copy of this letter to the Chief Administrative Office (Capital
Projects), Health Services, and Public Works.

Respectfully submitted,

JAMES A. NOYES                 DAVID E. JANSSEN
Director of Public Works Chief Administrative Officer

THOMAS GARTHWAITE
Director of Health Services

GG:km
A:\OVMC MLK AWARD BLREV.wpd

Enc. 4

cc: Auditor-Controller
County Counsel
Department of Public Social Services (GAIN Program)
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ENCLOSURE A

SENATE BILL 1953 - FEMA HAZARD MITIGATION GRANT PROJECTS  
AWARD CONSTRUCTION CONTRACTS AND APPROVE VARIOUS ACTIONS

MARTIN LUTHER KING, JR./DREW MEDICAL CENTER
HAWKINS BUILDING & COOLING TOWER

PROJECT SCHEDULE

Project Activity
Scheduled
Completion
Date

Revised
Completion

Date

Actual
Completion

Date

Award Design Contract 03/13/01 03/13/01

Execute Design Contract 03/14/01 03/14/01

Issue Design Notice to Proceed 03/21/01 04/12/01

Design Development 05/01/01 05/31/01

Construction Documents 07/11/01 07/30/01

Jurisdictional Approvals 12/10/01 12/14/01

Award Construction Contract 04/30/02 05/21/02

Construction Start 05/22/02 07/03/02

Substantial Completion 12/26/02 12/18/02

Final Acceptance 02/25/03 02/25/03
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OLIVE VIEW-UCLA MEDICAL CENTER 
CENTRAL PLANT & COOLING TOWER

PROJECT SCHEDULE

Project Activity
Scheduled
Completion

Date

Revised
Completion

Date

Actual
Completion

Date

Award Design Contract 03/13/01 03/13/01

Execute Design Contract 03/14/01 03/14/01

Issue Design Notice to Proceed 03/21/01 04/12/01

Design Development 04/30/01 06/18/01

Construction Documents 06/30/01 09/12/01

Jurisdictional Approvals 09/25/01 12/19/01

Award Construction Contract 04/30/02 05/21/02

Construction Start 05/22/02 07/03/02

Substantial Completion 09/04/02 09/03/02

Final Acceptance 11/05/02 11/05/02



Enclosure A
May 9, 2002
Page 3

PROJECT BUDGET SUMMARY

Facility/Building
Current

Approved
Budget

Impact 
of this
Action

Revised
Project
Budget

MARTIN LUTHER KING, JR./DREW 

 (a)  Cooling Towers
 (b)  Hawkins Building
   Subtotal

$ 950,400
4,651,200

$ 5,601,600

$ (180,400)
(824,200)

$ (1,004,600)

$ 770,000
3,827,000

$ 4,597,000

OLIVE VIEW-UCLA 

 (a)  Cooling Towers
 (b)  Central Plant 
 Subtotal

$ 78,000
 638,400
$ 716,400

$ 63,000 
(226,400)

$ (163,400)

$ 141,000
 412,000
$ 553,000

TOTAL $ 6,318,000 $ (1,168,000) $ 5,150,000
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MARTIN LUTHER KING, JR./DREW MEDICAL CENTER 
COOLING TOWER

C.P. 86499

PROJECT BUDGET DETAIL

Budget Category
Current

Approved
Budget

Impact of
This 

Action

Revised
Project
Budget

Land Acquisition $ 0 $ 0 $ 0

Construction
(a) Estimated Construction Cost
(b) Change Order Allowance

Total Construction 

$ 432,000
        86,400

$ 518,400

$ (193,280)
    (26,272)

$ (219,552)

$ 238,720
        60,128

$ 298,848

Equipment $ 0 $ 0 $ 0

Plans and Specifications
(a) Design Services/
      Construction Administration
(b) Additional Services
              Total A/E Contract
(c)  Design Contingency

$ 156,063
       64,461

$ 220,524
$ 22,392

$ 0
    18,236

$ 18,236
$  0

$ 156,063
        82,697

$ 238,760
$ 22,392

Consultant Services
     Material Testing/Inspection $ 7,200 $ (7,200) $ 0

Jurisdictional Reviews/Permits and Fees $ 23,600 $ (18,700) $           4,900

County Services $ 153,784 $ 46,816 $ 200,600

Miscellaneous Expenditures $ 4,500 $ 0 $        4,500

 TOTAL $ 950,400 $ (180,400) $     770,000
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MARTIN LUTHER KING, JR./DREW MEDICAL CENTER 
HAWKINS BUILDING

C.P. 86502

PROJECT BUDGET DETAIL

Budget Category
Current

Approved
Budget

Changes
Under

Delegated
Authority

Impact of
This 

Action

Revised
Project
Budget

Land Acquisition $ 0 $ 0 $ 0 $ 0

Construction
(a) Estimated Construction Cost
(b) Change Order Allowance

Total Construction

$ 2,973,017
   743,254

$ 3,716,271

$ 0
             0

$ 0

$ (749,900)
  (187,432)

$ (937,332)

$ 2,223,117
      555,822

$ 2,778,939

Equipment $ 0 $ 0 $ 0 $ 0

Plans and Specifications
(a) Design Services/
      Construction Administration
(b) Additional Services
              Total A/E Contract
(c)  Design Contingency

$ 199,987
      96,692

$ 296,679
$ 28,694

$ 0
     9,000

$ 9,000
$ (9,000)

$ 0
   129,588

$ 129,588
$ 0

$ 199,987
235,280

$ 435,267
$ 19,694

Consultant Services
     Material Testing/Inspection $ 13,000 $ 0 $ (13,000) $ 0

Jurisdictional Reviews/Permits and Fees $ 41,400 $ 0 $ 4,200 $ 45,600

County Services $     547,656 $ 0 $ (7,656) $ 540,000

Miscellaneous Expenditures $ 7,500 $ 0 $ 0 $        7,500

 TOTAL $ 4,651,200 $ 0 $ (824,200) $   3,827,000



Enclosure A
May 9, 2002
Page 6

OLIVE VIEW-UCLA MEDICAL CENTER
COOLING TOWER

C.P. 86501

PROJECT BUDGET DETAIL

Budget Category
Current

Approved
Budget

Impact of
This 

Action

Revised
Project
Budget

Land Acquisition $ 0 $ 0 $ 0

Construction
(a) Estimated Construction Cost
(b) Change Order Allowance

Total Construction

$ 50,700
     9,300

$ 60,000

$ 19,999
    8,812

$ 28,811

$ 70,699
       18,112

$ 88,811

Equipment $ 0 $ 0 $ 0

Plans and Specifications
(a) Design Services/
      Construction Administration
(b) Additional Services
              Total A/E Contract
(c)  Design Contingency

$ 9,900
            0

$ 9,900
$ 1,420

$ 0
    6,569

$ 6,569
$ 0

$ 9,900
         6,569

$ 16,469
$ 1,420

Consultant Services
     Material Testing/Inspection $ 500 $ (500) $ 0

Jurisdictional Reviews/Permits and Fees $ 1,000 $ 500 $           1,500

County Services $      2,680 $ 27,620 $ 30,300

Miscellaneous Expenditures $ 2,500 $ 0 $        2,500

 TOTAL $ 78,000 $ 63,000 $     141,000
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OLIVE VIEW-UCLA MEDICAL CENTER
CENTRAL PLANT

C.P. 86500

PROJECT BUDGET DETAIL 

Budget Category
Current

Approved
Budget

Impact of
This 

Action

Revised
Project
Budget

Land Acquisition $ 0 $ 0 $ 0 

Construction
(a) Estimated Construction Cost
(b) Change Order Allowance

Total Construction

$ 367,000
     73,400

$ 440,400

$ (245,209)
    (42,149)

$ (287,358)

$ 121,791
       31,251

$ 153,042

Equipment $ 0 $ 0 $ 0

Plans and Specifications
(a) Design Services/
      Construction Administration
(b) Additional Services
              Total A/E Contract
(c)  Design Contingency

$ 94,050
      38,847

$ 132,897
$ 13,494

$ 0
       22,167

$ 22,167
$ 0

$ 94,050
          61,014

$ 155,064
$ 13,494

Consultant Services
     Material Testing/Inspection $ 3,300 $ (3,300) $ 0

Jurisdictional Reviews/Permits and Fees $ 10,900 $ (8,400) $           2,500

County Services $      32,909 $ 50,491 $ 83,400

Miscellaneous Expenditures $ 4,500 $ 0 $        4,500

 TOTAL $ 638,400 $ (226,400) $     412,000
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ENCLOSURE B

SENATE BILL 1953 - FEMA HAZARD MITIGATION GRANT PROJECTS  
AWARD CONSTRUCTION CONTRACTS AND APPROVE VARIOUS ACTIONS

PROGRAM STATUS

PROJECT LOCATIONS
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HARBOR-UCLA MEDICAL CENTER
• PATIENT TOWER
• NORTH WING
• SOUTH WING
• PCDC
• CENTRAL PLANT

Completed
Completed
Completed
Completed
Completed

Completed
Completed
Completed

n/a
Completed

n/a
n/a
n/a
n/a
n/a

Design Underway
Design Underway
Design Underway
Design Underway
Design Underway

HIGH DESERT HOSPITAL
• MAIN HOSPITAL
• GENERATOR BUILDING
• CENTRAL PLANT

Completed
Completed
Completed

Completed
Completed
Completed

n/a
n/a
n/a

Design Underway
n/a

Design Underway

MARTIN LUTHER KING, JR./DREW
MEDICAL CENTER
• MAIN HOSPITAL
• CENTRAL PLANT
• COOLING TOWERS
• TRAUMA CENTER
• HAWKINS BUILDING

Completed
Completed
Completed
Completed
Completed

Completed
Completed
Completed

n/a
Completed

n/a
n/a
C/A
n/a
C/A

Design Underway
Design Underway

n/a
n/a
n/a

NOTE:
1. Items that are the subject of this action are shown in BOLD
2. Constr. Construction Underway
3. C/A Construction Contract Award Underway 
4. RB A Replacement Building is proposed in lieu of previously planned seismic retrofit work



Enclosure B
May 9, 2002
Page 2

PROJECT LOCATIONS
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OLIVE VIEW-UCLA MEDICAL CENTER
• MAIN HOSPITAL
• CENTRAL PLANT
• COOLING TOWER

Completed
Completed
Completed

Completed
Completed
Completed

n/a
C/A
C/A

Design Underway
n/a
n/a

RANCHO LOS AMIGOS NATIONAL
REHABILITATION CENTER
• BUILDING 100
• BUILDING 101/102
• BUILDING 500
• BUILDING 603/604
• BUILDING 700 - 704
• BUILDING 900
• HARRIMAN BUILDING
• SAFETY POLICE
• JPI BUILDING
• FIRE PUMP BUILDING 
• OLD CENTRAL PLANT
• OLD KITCHEN
• NEW KITCHEN
• NEW LABORATORY

Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed

  Completed 
 

Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed

n/a
n/a

n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a

RB
RB
n/a
RB
RB
RB
n/a
n/a
n/a
n/a
n/a
n/a
RB
RB

NOTE:
1. Items that are the subject of this action are shown in BOLD
2. Constr. Construction Underway
3. C/A Construction Contract Award Underway 
4. RB A Replacement Building is proposed in lieu of previously planned seismic retrofit work
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PROJECT LOCATIONS
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LAC+USC MEDICAL CENTER
• GENERAL HOSPITAL
• WOMEN'S AND

CHILDREN'S HOSPITAL
• OPD
• CENTRAL PLANT
• ELECTRICAL STATION

ZERO
• PHARMACY AND

PHARMACY TRAILER T25A
• TELECOMMUNICATION

BUILDING
• WOMEN'S AND

CHILDREN'S
WAREHOUSE

• MEDICAL RECORDS
TRAILER 7B

Completed

Completed
Completed
Completed

Completed

Completed

Completed

Completed

Completed
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Completed

Completed

Completed

Completed

Completed

n/a
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n/a

n/a
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n/a

n/a
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n/a

n/a

n/a

NOTE:
1. Items that are the subject of this action are shown in BOLD
2. Constr. Construction Underway
3. A/A Adopt and Advertise Underway
4. RB A Replacement Building is proposed in lieu of previously planned seismic retrofit work
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ENCLOSURE C

MARTIN LUTHER KING, JR./DREW MEDICAL CENTER 
HAWKINS BUILDING & COOLING TOWER
AWARD CONSTRUCTION CONTRACTS

BID SUMMARY

The scope of this contract is to provide structural strengthening, anchorage, and bracing.

Call for Bids Date: February 12, 2002

Bid Opening Date: March 19, 2002

Bid Summary:

Bidder Total Lump Sum Bid

1. Perera Construction and Design , Inc. 
  Lump Sum Bid $1,685,702
  Additive Alternates $   776,135

$2,461,837

2. Metro Builders and Engineers Group, LTD 
  Lump Sum Bid $2,868,000
  Additive Alternates $   601,500

$3,469,500
Financial information:

Public Works' fair construction cost estimate was between $2,208,000 and $3,036,000.



May 9, 2002

ENCLOSURE D

OLIVE VIEW-UCLA MEDICAL CENTER 
CENTRAL PLANT & COOLING TOWER
AWARD CONSTRUCTION CONTRACTS

BID SUMMARY

The scope of this contract is to provide anchorage and bracing.

Call for Bids Date: February 12, 2002

Bid Opening Date: March 12, 2002

Bid Summary:

Bidder Total Lump Sum Bid

1. Novus Construction $ 192,490                               
2. Perera Construction $ 244,000                               
3. Tiffany Group $ 262,980                               
4. EZ Construction  $ 269,000                               
5. Melkee Construction Co. $ 272,480                               
6. ABEAM Construction, Inc. $ 367,672                               
7. Decoma Industries $ 385,200                               
8. Lehigh Construction Co. $ 399,500                               
9. HMI Construction Services $ 571,000                               

Financial information:

Public Works' fair construction cost estimate was between $334,000 and $459,000.


